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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 255 Date: 19-Apr-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 223

Inspection Type:
Title: Resident Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation.
·Conducted the safety meeting. Talked about General safety issues on OTD1 and asked for staff
input/comments. Following the safety meeting, followed up with work update for the district and
structures work. The remaining work is the mole substation, service platforms and completing the punch
list work. . The anticipated date of completion of the contract work is now May 2010.
·Prepared for progress pay estimate tomorrow. Asked Hovik to finalize all remaining items that is
completed.
·Received an email from Hai Xu, P.E., Project Safety Review Coordinator, that due to the rain tomorrow,
the construction safety review for OTD project is rescheduled to 9:30 am, Wed, April 21. We will meet at
the Construction Office OTD Building at Burma Road.
·Received pre and post EBMUD Wastewater Outfall Inspection for MCM Construction (Pre & Post Pile
Driving Work) - Between Station's 91+18 and 80+68 from Dean Moore of Underwater Resources. He also
attached the July 2002 report that they performed for EBMUD per our request.
·Received an email from Lorna Benne, Senior Construction Safety Coordinator, that April Safety
Awareness month will soon draw to a close. SENIORS - ensure that your staff has attended at least 2
hours of safety discussions this month. Charge OH EA 912076, Special Designation 6SAFETY, Activity
Code 049.
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